
Southwest Sector 2004 NPI Priority Report Neighborhood: 
Westwood/Highland Park

Matrix  
Activity Develop a gateway at the intersection of Delridge Way SW, SW Roxbury Street, and 16th Avenue SW.  Install 

decorative crosswalks, welcoming signage, planters, other landscape treatments, and ancillary public 
amenities such as banners and hanging flower baskets.

KS 3.6

The White Center Community Development Association (WCCDA) has successfully 
completed a community design process funded by the Dept. of Neighborhoods 
Matching Fund Program to place artwork at the triangle island on 
Delridge/Roxbury/16th Ave. SW.  WCCDA has submitted an application to DON to 
construct the artwork.

The Seattle Dept. of Transportation (SDOT) will work with the community to determine 
exactly what type of traffic study the Community wants.  The scope and sale of such a 
study could vary greatly and more informaiton is needed before a study is undertaken.

Conduct a traffic study of 5-way intersection located at Roxybury/16th/Delridge.Sub-Activity

Summary

TopPriority Not startedStatus:

Implementors Department Role Contact Name and Number
 Mike Morris-Lent, 684-5727Transportation Lead

Matrix  
Activity Study the creation of a 'boulevard' along SW Roxbury Street from 18th Avenue SW to 15th Avenue SW, 

reworking the street lane channelization, adding a landscaped median, and developing decorative crosswalks 
at 17th Avenue SW and Delridge Way SW / 16th Avenue SW.

KS 3.14

The Seattle Department of Transportation (SDOT) does not feel there is sufficient room 
along this stretch of SW Roxbury to implement the type of boulevard the Community 
requests. This is a high volume arterial and changes in road width is not 
recommended.  In addition, the sidewalks are narrow, and there isn't enough room for 
asthetic improvements.  Decorative sidewalks are a possibility, but this would be costly. 

It is important to note that the City's ownership of Roxbury ends at the midpoint of the 
street.  This means that any project that encompasses both sides of the street would 
need funding from non-City resrouces.  Exploring a joint City/County project is a 
possibility, although limited funding with both agencies makes this proposal unlikely in 
the near future.

Study the feasibility of creating a 'boulevard' along SW Roxbury Street from 18th 
Avenue SW to 15th Avenue SW.

Sub-Activity

Summary

SecondPriority Not startedStatus:

Implementors Department Role Contact Name and Number
 Mike Morris-Lent, 684-5727Transportation Lead
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Southwest Sector 2004 NPI Priority Report Neighborhood: 
Westwood/Highland Park

Matrix  
Activity At Westwood Town Center, the trail will follow a course that approximates Longfellow Creek’s original route.  

Work with the Westwood Town Center design team planning renovations to include celebration of the Creek 
with banners, pavement striping and patterns.

KS 1.11

This project was selected for 2004 CRF funding. At the October IDT meeing SDOT 
stated that it re-evaluated this pedestrian crossing at SW Barton and 26th Avenue SW 
connecting to Westwood Village Mall and deemed that there is no need to re-align the 
crosswalk. Westwood Village Mall created a pedestrian pathway on their property at the 
point of entry to connect with the existing pedestrian crossing.

Construct new crosswalk on SW Barton connecting entry points to Westwood Village 
Mall and Roxhill Park.

Sub-Activity

Summary

ThirdPriority Not startedStatus:

Implementors Department Role Contact Name and Number
 Peter Lagerwey, 684-5108Transportation Lead

 Sheryl Shapiro, 233-2046Parks and Recreation Participating

Matrix  
Activity North of Sealth High School to northern boundary of the Planning Area at SW Holden Street, Trail continues 

through existing apartment complex.  Work with property owners to design access to or acknowledgment of the 
Creek and accommodate a link-up with the Longfellow Creek Trail plan for the Delridge Neighborhood.

KS 1.15

Artist Peter Delory has been selected, with assistance from the Office of Arts and 
Cultural Affairs, to develop and design "wayfinding" images and signage for this portion 
of Longfellow Creek Trail. Parks staff is coordinating its planning process with the 
Longfellow Creek Watershed Council Stewardship Group. A report and public meeting 
will be held in May 2004. This project is funded through Pro Parks.

Determine and design  trail alignment from 24th SW/SW Elmgrove to SW Holden.Sub-Activity

Summary

FourthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Virginia Hassinger, 233-7936Parks and Recreation Lead

 Cliff Louie, 684-0209Neighborhoods Lead

 No Contact AssignedSPU Participating

 Trevor Partap, 684-0353Transportation Participating
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Southwest Sector 2004 NPI Priority Report Neighborhood: 
Westwood/Highland Park

Matrix  
Activity Resolve safety hazards on 17th Avenue SW at SW Roxbury Street where it  merges from two lanes on the 

County-side to one  lane on the  City-side: Avenue Street:

- Conduct a traffic operations and safety study at the intersection of 17th Avenue SW and SW Roxbury Street.

- Implement a  solution that would increase the safety of this intersection, including removing the first 2 parking 
stalls on the city side and permanent striping of the intersection.

KS 3.12

An analysis of the safety hazards at this intersection is currently underway.

Conduct a study of safety hazards at 17th SW/SW Roxsbury.Sub-Activity

Summary

FifthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Mike Morris-Lent, 684-5727Transportation Lead
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